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AND RESOLUTION G-06-08

SUMMARY:

The Department of Transportation (Department) is presenting this item for information. The item
provides the status of locally-administered State Transportation Improvement Program (STIP)
projects that received a construction allocation in Fiscal Year (FY) 2005-06 and FY 2006-07.

In FY 2005-06, the California Transportation Commission (Commission) allocated $106,986,000 to
construct 135 locally-administered STIP projects. As of May 7, 2007, 118 projects totaling
$85,382,000 have been awarded. Three projects have been cancelled and another project will be
cancelled, for a total of $969,000 in funds that will lapse. Extensions for 13 projects were previously
granted by the Commission.

In FY 2006-07, the Commission has allocated $53,019,000 to construct 45 locally-administered
STIP projects. As of May 7, 2007, six projects totaling $21,272,000 have been awarded and seven
projects have received extensions. One agency is requesting a concurrent time extension for one
project under agenda item 2.8b.(1). The remaining 31 projects are on track for award.

BACKGROUND:

On July 14, 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and
Criteria requiring agencies receiving an allocation for construction in FY 2005-06 to award the
contract within six months or request a time extension. Starting with July 2006 allocations, projects
are subject to Resolution G-06-08 (adopted June 8, 2006), which requires projects to be ready to
proceed to construction within six months of allocation. The policy also requires that projects that
are not awarded within four months of allocation to be reported to the Commission.
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FY 2005-06 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $X 1000 Awarded Lapse Award 4 months 6 months
July 2005 16 $ 7,658 15 1 0 6 10
August 2005 13 $ 11,463 13 0 0 4 10
September 2005 4 $ 3,086 4 0 0 0 2
November 2005 3 $ 748 2 0 1 1 2
December 2005 4 $ 1,067 4 0 0 3 4
February 2006 4 $ 1,192 3 1 0 1 3
March 2006 3 $ 813 3 0 0 2 3
April 2006 40 $§ 23,254 39 0 1 15 28
June 2006 48 $ 57,705 35 2 11 8 21
TOTAL 135 $106,986 118 4 13 40 83
FY 2006-07 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2006 6 $11,915 2 0 4 0 1
September 2006 3 $612 0 0 3 0 0
October 2006 1 $494 1 0 0 0 1
November 2006 3 $8,272 2 0 1 2 0
December 2006 6 $6,489 1 0 5 1 0
January 2007 8 $13,095 0 0 8 0 0
March 2007 5 $2,372 0 0 5 0 0
April 2007 13 $9,770 0 0 13 0 0
TOTAL 45 $53,019 6 0 39 3 2

Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally administered STIP Regional Rideshare Program
allocations, as no contract is awarded for these programs.
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Agency Name Project Title PPNO  Allocation Date Award Deadline  Allocation Amount Project Status
San Gabriel San Gabriel Boulevard Master Plan of ~ 07-3434 3-Nov-05 31-May-07 $297,000 The project will be awarded by
Improvements the extended deadline.
City of San Joaquin Main Street Landscaping 06-B002D  27-Apr-06 30-Jun-07  © $231,000 The project will be awarded by
the extended deadline.
Sierra County Pearl Street Bridge Replacement 03-1L29 8-Jun-06 30-Jun-07 @ $173,000 The project will be awarded by
the extended deadline.
City of Citrus Greenback Lane Widening 03-3L08 8-Jun-06 30-Jun-07 @ $4,000,000 The project will be awarded by
Heights the extended deadline.
City of Ukiah ADA Curb Ramps (Phase 5) 01-4095P 8-Jun-06 31-Dec-06 $18,000 The project will be cancelled, as
it is underfunded.
City of Morro Bay ~ Quintana Road/Morro Bay Boulevard 05-0972 8-Jun-06 30-Jun-07 @ $473,000 The project will be awarded by
Roundabout the extended deadline.
City of Willits Rehabilitation of East Building of 01-4081T 8-Jun-06 30-Jun-07 $232,000 The project will be awarded by
Willits Train Station the extended deadline.
City of Santa Clara  San Tomas Aquino Creek Bike Trail, 04-2255C 8-Jun-06 30-Jun-07 @ $2,000,000 The project will be awarded by
Reach 3 the extended deadline.
Moss Landing Moss Landing Coastal Trail 05-1839 8-Jun-06 30-Jun-07 @ $304,000 The project will be awarded by
Harbor District the extended deadline.
Kern County 7th Standard Road 06-E012J 8-Jun-06 31-Dec-07 © $640,000 The project will be awarded by
the extended deadline.
City of Santa Monica Pedestrian Extensions to Downtown 07-3449 8-Jun-06 31-Aug-07 @ $1,836,000 The project will be awarded by
Transit Mall the extended deadline.
San Dieguito River  Lake Hodge Bicycle/Pedestrian Bridge 11-7421E 8-Jun-06 30-Jun-07 @ $2,000,000 The project will be awarded by
Valley Regional the extended deadline.
Open Space Park,
Joint Powers
Authority
Sacramento County ~Watt Avenue Enhancements 03-2L68 8-Jun-06 30-Jun-07 @ $7,000,000 The project will be awarded by
the extended deadline.
City of Morro Bay =~ Waterfront Boardwalk Improvements 05-0973 8-Jun-06 30-Jun-07 @ $1,449,000 The project will be awarded by
the extended deadline.
Contra Costa County Reliez Valley Road Pedestrian Path 04-2011T 20-Jul-06 31-May-07 @ $342,000 The project will be awarded by
the extended deadline.
City of San Diego ~ Bird Rock Area Traffic Management 11-7421F 20-Jul-06 31-Jul-07 @ $2,000,000 The project will be awarded by
Plan the extended deadline.
Sierra County Loganville Scenic Byway Visitor 03-3115 20-Jul-06 31-May-07 @ $400,000 The project will be awarded by
Center the extended deadline.
Sierra County Downieville Mountain Bike and Hiker ~ 03-3116 20-Jul-06 30-Jun-07 @ $173,000 The project will be awarded by
Trailhead the extended deadline.
Sierra County Sierra Valley Visitor’s Center 03-3117 7-Sept-06 31-Jul-07  © $329,000 The project will be awarded by
the extended deadline.
Sierra County Gold Lake Highway Culvert 03-1L60 7-Sept-06 31-Jul-07  © $158,000 The project will be awarded by
Replacement the extended deadline.
Sierra County Main Street Alleghany Emergency 03-3137 7-Sept-06 31-Aug-07 © $125,000 The project will be awarded by
Slide Repair the extended deadline.
City of Fresno Santa Fe Depot Restoration Project 06-B002G 9-Nov-06 31-May-07 $631,000 An 8-month time extension is
being requested under 2.8b.(1).
City of Morro Bay ~ Quintana Road/Morro Bay Boulevard 05-0972 14-Dec-06 30-Jun-07 $725,000 The project will be awarded by
Roundabout the deadline.
City of Riverside Market Street Interchange Landscaping 08-1112A 14-Dec-06 30-Jun-07 $472,000 The project will be awarded by
the deadline.
City of Colton Colton Avenue Bike Lane 08-1111G 14-Dec-06 30-Jun-07 $660,000 The project will be awarded by
the deadline.
City of La Mesa Allison Avenue and University Avenue 11-7421H 14-Dec-06 30-Jun-07 $75,000 The project will be awarded by

Pedestrian Enhancement Phase 1

the deadline.
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Agency Name Project Title PPNO  Allocation Date Award Deadline  Allocation Amount Project Status
City of Fountain Ellis Avenue and Ward Street Sidewalk 12-2134K 14-Dec-06 30-Jun-07 $356,000 The project will be awarded by
Valley and Landscaping the deadline.
Town of Mammoth Lake Mary Bicycle and Pedestrian 09-2502 1-Feb-07 31-Aug-07 $9,195,000 The project will be awarded by
Lakes Improvements the deadline.
Town of Mammoth Mammoth Lakes Road Rehabilitation 09-2509 1-Feb-07 31-Aug-07 $404,000 The project will be awarded by
Lakes the deadline.
City of Bellflower =~ West Branch Greenway 07-3145 1-Feb-07 31-Aug-07 $1,457,000 The project will be awarded by
the deadline.
City of Compton Willowbrook Blue Line Landscaping 07-3148 1-Feb-07 31-Aug-07 $240,000 The project will be awarded by
the deadline.
City of Los Angeles Alvarado Transit Corridor 07-3157 1-Feb-07 31-Aug-07 $932,000 The project will be awarded by
Improvement the deadline.
City of Los Angeles Barnsdall Park Transit Oriented 07-3443 1-Feb-07 31-Aug-07 $487,000 The project will be awarded by
District the deadline.
City of Malibu Cross Creek Road Pedestrian 07-3412 1-Feb-07 31-Aug-07 $563,000 The project will be awarded by
Improvements the deadline.
City of Escalon Escalon Gateway 10-K655 1-Feb-07 31-Aug-07 $221,000 The project will be awarded by
the deadline.
Total $40,598,000

(1) These are extended deadlines approved in June 2006 (Waiver-06-26).
(2) These are extended deadlines approved in October 2006 (Waiver-06-37).

(3) These are extended deadlines approved in November 2006 (Waiver-06-41).
(4) These are extended deadlines approved in December 2006 (Waiver-06-43).

(5) These are extended deadlines approved in February 2007 (Waiver-07-02).
(6) These are extended deadlines approved in March 2007 (Waiver-07-05).
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